'FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF December 2013

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: 648 Piilani Street

City, State ZIP: Hilo, Hawaii 96720

PROJECT TITLE: Hilo State Office Building Upgrade Elevator
CONTRACT

Basic Contract Amount $ 405,575.00
CHANGE ORDERS

Total § -

Adjusted Contract Amount $ 405,575.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 8065% $ 327,114.00
Retained REDUCED [ ] $ 26,348.00
Amount Subject to Payment $ 300,766.00
Payments to Date $ 186,675.00
Payments Now Due $ 114,091.00
PaymentNo. FINAL[ ] 4

Remarks:

1. Computed and Checked by

/m/ J yw/\éq (B4R 2014

3 Recommended Project Inspector or Engineer Date

— o2/q/4

District Engineer Date

MAR 2 0 2014

Dile

Date: January 9, 2014

Contract No. 61601 [ J]

DAGS Job No. 61-10-0673

FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY: { ] PROJECT SCHEDULE
| | DALY REPORTS [ | PAYROLL AFFIDAV

|MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER

SPECIALTY FMISC

'[:.'_if-

Change Order Total
0.00% $ - $ 327,114.00
$ - $ 26,348.00
$ - $ 300,766.00
$ - $ 186,675.00
$ - $ 114,091.00

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request, and least 80% of our workforce resides in Hawaii.

Isemoto Contracting Co., Ltd

Name of Contractar

/2SNy

By signature / Tle: Dwayfie Tawala, Project Manager Data



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2013

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61601
PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
[m]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT) TO DATE| CMPL) % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $178,125 $127,190] 71.40% 5% $6.359{A
ingmnazas
SUB-|
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOQUNT| TO DATE| CMPL % RETAINED
Simmon's Steel Reinforcing Steel C-25707 $1,815 $1,815| 100.00% 10% $181
Mutual Welding Structural Steel ABC-440 $13,570 $13,570{ 100.00%| 10% $1,357
KONE, Inc. Elevators C-11336 $146,588 $131,929] 90.00% 10% $13,192
Tilecraft, Inc. Tile C-17712 $3,285 $3,285| 100.00% 10% $328
Unitek Insulation Abatement C-11851 $7,985 $7,985| 100.00% 10% $798
Big Island Air Condition Air Conditioning C-31753 $12,500 $12,500] 100.00% 10% $1,250
De Lima's Plumbing Plumbing C-13345 $4,462 $4,462| 100.00% 10% $446
Key Painting, Inc. Painting C-32994 $10,160 0.00% 10% 50
Hirayama Bros. Electric Electrical C-11620 $27,085 $24,377| 90.00% 10% $2,437
Total Retained from Subs $19,989|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $26,348]

| certify that the above retentions are correct for this request.

Name of Contractor

(Lot

L

By Signature

NOTE:

the Monthly Estimate Sheet

B -
} i e

Columnar totals shall be equal in doilar value to that on

2/

Dhte

Checked/Verified by:

V74

Initial - Project Inspector or Engineer




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2013

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61601
PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
a CHANGE
% ORDER
e} LICENSE CHANGE ORDER} COMPL. %] RETN AMOUNT
E') PRIME CONTRACTOR |TRADE NOQ. AMOUNT| TO DATEL CMPLH %| RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $0 $0| #DIv/0! 5% $0JA

CHANGE]|
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %] RETN AMOUNT,
|| SUBCONTRACTOR TRADE NOQ. AMQUNT| TO DATEH CMF’LI % RETAINED
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/Q! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) | $0]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Name of Contractor M
(01%_- Initial - Project Inspector or Engineer

By Signature = TW Date

NOTE:
Columnar totals shall be equal in doliar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEF‘@RIMENT OF ACCOUNTING AND GENERAL SERVICES
CE!Y DivISION OF PUBLIC WORKS
Monthly Payment Slip
INIYAPR-T PMI2: 10

PAYMENT NO.: 4 PROJECT TITLE: HILO STATE OFFICE BUILDING - UPGRADE ELEVATOR
H[;*,w; D'%ER'CT OFFICE
BILLING MONTH: Decemb.er-IQA.é'_'sC_ womi§I\GS JOB NO.: 6 1-10-0673 CONTRACT NO.: 61601

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $125,510.00 $11,419.00 $114,091.00
Totals: $125,510.00 $11,419.00 $114,091.00
Change Order Payment Suffix: 2
Suffi Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $0.00 $0.00 $0.00
Totals:
Grand Total: $125,510.00 $11,419.00 $114,091.00

y i o3 ﬂt/
/A A

Verified By DATE

(This Section for Administrative Services Office Use Only)
Vendor Code 7062800

Cost Code 3A1

Voucher No. DIHN QA

Verified By f"/ Cﬁ/

MAR—27 2014



